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HAGUEERE The purpose of this letter 1s to summanze discussions which were made 1n meetings held
SETLOCR G H with your respective staffs on May 13 and May 23 1994 to discuss aspects of the
gﬁf&g ﬁ - Corrective Measures Study/Feasibility Study (CMS/FS) for Operable Unit No 1 (OU 1)
SWANSON E R
WILKINSON R B The May 13 1994 meeting was held to informally discuss comments by the
WILSON, JM Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH)
~ on the Draft Techmcal Memoiandum No 11 (TM 11) Development and Screening of
Lapkss Remedial Acuon Alternatives  Critical schedule 1ssues and logic ties to downstream
_&s‘ég_ﬂ milestones were also discussed in this meeung The meeting of May 23 1994 was held
%0 for the Department of Energy (DOE) to present and outline ground water modeling
+ procedures which would be used 1n the CMS/FS Genetal agreement was reached on the
following main acuions discussed in these meetings
An alternative would be added to carry torward to the Detailed Analysis of
Alternatsves (DAA) to evaluate adding extraction wells and utihzing the Building
891 Water Treatment Facility to remediate Individual Hazardous Substance Site
1191
Alternatives 4a and 4b Soil Vapor Extraction (SVE) would be changed to a phased
approach from that of strtaight SVE to SVE with thermal enhancement to volatilize
organics A variety of thermal enhancements which include Radio Frequency
CORRES CONTROL | Heating Ohmic Heating and steam injection would be evaluated
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Discussions outlining the rational explaining why alternatives were screened out will

be enhanced

R ‘ewedf Add ssee

C sC wolRFP A draft version of the discussion outlining the rauional for screening bioremediation

" would be informally presented to your staft within two weeks Bioremediation
-é/g A{';’ B?”" would not be added as an alternative to be carmed forward to the DAA
A meeting will be held 20 days after submitting the Draft CMS/FS to informally
RIL # discuss agency comments and to evaluate the 1mitiation of work on the Proposed Plan
(PP)
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Work on the PP would be miuated only after resolution of agency comments on the
Draft CMS/FS

The Draft PP would be submitted two weeks after the Final CMS/FS 1s approved by
EPA and CDH

The proposed site conceptual model (1e the 2-dimensional hillside slice) the
ground water modeling rational and the proposed code are acceptable for use in the
CMS/FS

The ground water model will be informally demonstrated and shared with CDH staff
after 1t 1s developed by the subcontractor conducting the modeling

The EPA and CDH 1ndicated that written comments on TM 11 would be recetved by
May 20 1994 Wnitten comments were received from EPA on May 26 1994 Written
comments had not been recetved from CDH as of the date of this letter To facilitate
meeting the CMS/FS muilestone we are pioceeding on the CMS/FS based on the written
comments received from EPA the general and specific CDH comments which were
informally received 1n the meeting of May 23 1994 and according to the agreements
outlined 1n this letter

Please contact Scott Grace of my staff at 966 7199 1f you have any questions
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